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EXECUTIVE SUMMARY

A Hanford Federal Facility Agreement and Consent Order (Tri-Party) change order
created a milestone requiring a Expedited Response Action (ERA) for the 100 Area River
Effluent Pipelines (Appendix A). The U.S. Environmental Protection Agency is a co-lead
agency and the State of Washington Department of Ecology is the other co-lead agency.

This classification ERA is non-time critical. The proposal will follow the applicable sections
of 40 CFR 300, Subpart E (EPA 1990), the Hanford Federal Facility Agreement and Consent
Order Action Plan (Appendix D, Work Schedule) (Ecology et al. 1993), the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980, the Resource
Conservation and Recovery Act of 1976, the State of Washington Model Toxics Control Act
(MTCA), and Guidance on Conducting Non-Time Critical Removal Actions Under CERCLA
(EPA 1993).

The ERA goal is to remove and/or stabilize the 100 Area Reactor river discharge
lines and outfall structures. The action should eliminate the physical and potential
radiological hazards associated with deteriorating pipeline conditions.

From 1943 to the present, the Columbia River has been used as a water supply by the
Hanford Nuclear Reservation. The reactors, except 100-N, used the river water mainly for
primary reactor core cooling purposes. The 100-N system provided river water to a
secondary water cooling loop. All primary reactor discharge pipes contain some residual
radioactive contamination (UNC 1986).

The river discharge lines are part of each reactor’s effluent system. Most lines
stopped operating when the associated reactor was shut down. The K lines still service the K
Area basins. The N line still services the 100-N Area.

Three alternatives were evaluated as part of the engineering evaluation and cost
analysis. The alternatives are no action, pipe inspection and separate pipe work plans, and
pipe removal.

The preferred alternative is to perform the Pipe Inspection and separate Work Plans.
After phase 1 is completed, a "Phase 1 Findings Report" detailing the inspection results and
recommended pipe remediation work plans will be issued. The report’s work plans will
include permit requirements, costs, and schedule. This appears to be the best alternative to
protect the environment and be cost effective.

ES-1
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1.0 SITE CHARACTERIZATION

1.1 INTRODUCTION

Public awareness of activities influencing the environment continues to draw
considerable attention to the Hanford Site. Further environmental contamination and
increased environmental degradation are common concerns.

This proposal presents information for conducting an Expedited Response Action
(ERA) for the 100 Area River Effluent Pipelines (Appendix A). The U.S. Environmental
Protection Agency (EPA) is a co-lead agency and the State of Washington Department of
Ecology (Ecology) is the other co-lead agency. This ERA is classified as non-time critical.
The proposal will follow the applicable sections of 40 CFR 300, Subpart E (EPA 1990), the
Hanford Federal Facility Agreement and Consent Order Action Plan (Appendix D, Work
Schedule) (Ecology et al. 1993), the Comprehensive Environmental Response, Compensation,
and Liability Act of 1980 (CERCLA), the Resource Conservation and Recovery Act of 1976
(RCRA), the State of Washington Model Toxics Control Act, and Guidance on Conducting
Non-Time Critical Removal Actions Under CERCLA (EPA 1993).

A non-time-critical ERA proposal includes preparation of an engineering evaluation
and cost analysis section (EPA 1993). The engineering evaluation and cost analysis is a
rapid, focused evaluation of available technologies using specific screening factors to assess
feasibility, appropriateness, and cost.

The ERA proposal will undergo a 30-day public review and comment period. Upon
public comment resolution, the EPA and Ecology will issue an Action Agreement
Memorandum. The memorandum wiil authorize implementation of the EPA/Ecology
selected remediation alternative.

1.2 SITE DESCRIPTION AND BACKGROUND

From 1943 to the present, the Columbia River has been used as a water supply by the
Hanford Nuclear Reservation. The reactors (Figure 1), except 100-N, used the river water
mainly for primary reactor core cooling purposes. The 100-N system provided river water
to a secondary water cooling loop. All primary reactor discharge pipes contain some
residual radioactive contamination (UNC 1986).

The river discharge lines are part of each reactor’s effluent system. Most lines
stopped operating when the associated reactor was shut down (Table 1). The K lines still
service the K Area basins. The N line still services the 100-N Area.



DOE/RL-94-79, Draft A

Washington

Figure 1. 100 Area Reactor Location Map.
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Table 1. River Discharge Line Operating Histories.

T ——

" Reactor Initial Reactor Final Reactor Years
Area Startup Date Shutdown Date Operated
100-B 9/44 2/68 23 I
100-C 11/52 4/69 16
100-D 12/44 6/67 13
100-DR 10/50 12/64 14
100-F 2/45 6/65 20
100-H 10/49 4/65 15
100-KE 4/55 1/71 16
100-KW 1/55 2/70 15
100-N 12/63 ) 288 25
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The land portion of the effluent pipe system is underground to provide shielding
protection from short-lived gamma radiation. Each line extends from its associated reactor to
an outfall structure to the main Columbia River channel outlet.

Outfalls are open, reinforced concrete structures that directed the water through either
the river discharge lines or through spillways. The spillways are concrete flumes used when
the river lines were blocked, damaged, or undergoing maintenance.

The concrete river discharge lines ran from the outfall structure down to the river
bottom Ievel junction. Same-diameter steel pipes continued from the junction on a level run
to the river outlet. Typically a shallow river bed trench was excavated. The pipe was joined
using butt welds, dresser couplings, and ground jumpers. Concrete cones anchored the lines.
Fill three ft thick buried the pipe. A final anchor and boulder riprap secured the pipe outlet.
A smooth round lip modified the pipe mouth.

Released reactor cooling water went to a retention basin located between the reactor
building and the river. Water retention permitted thermal cooling and the decay of short-
lived radioisotopes prior to river discharge. As reactor production increased, the hold-up
period decreased. The basins also served to hold-up flow of effluent with high radioactive
isotope concentrations resulting from fuel element failure. This effluent was isolated and

diverted, either by gravity or pumping, to an open pond area or crib. The pond or crib
filtered the effluent through the ground.

1.2.1 Physical Description

The following descriptions are based on a 1986 inspection (UNC 1986) and a 1994
survey (WHC 1994). All effluent lines discharge underwater generally in the center of the
river channel. Tabies 1 and 2 summarize the pipeline history and physical data. The 14
pipelines proposed for remediation are:

L 100-B River Lines (2)

L 100-C River Lines (2)

e 100-D and 100-DR River Lines (3)

L 100-F River Lines (2)

L 100-H River Lines (2)

L 100-K River Lines (2)

. 100-N River Line (1)
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Table 2. River Discharge Line Physical Data.

Pipe Outfall
Diameter No. of Total Length Structure
Area cm(in} Lines m(ft) Status
100-B 107(42) 1 228(750) 116B-7 Standing
100-B 168(66) 1 210(690) 116B-8
Demolished
100-C 137(54) 2 152(500) 116-C-4
Demolished
100-D 107(42) 2 564(1850) 116D-5 Standing
100-DR 152(60) 1 549(1800) 116-DR-5
Demolished
100-F 107(42) 2 91(300) 116-F-5
Demolished
100-H 152(60) 2 252(825) 116-H-5
Demolished
100-K 210(84) 2 396(1300) 1904-K Standing
100-N 259(102) 1 320(1050) 1904-N Standing
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A Hanford Culturai Resources Laboratory review reports that there are no known
cultural resources or historic properties within the very limited proposed project areas (PNL
1993). :

1.2.1.1 B and C Pipelines. The B effluent piping consists of two outfalls (116-B-7 and
116-B-8). These outfalls feed two river discharge lines (Figure 2). From the 116-B-7 outfali
the effluent discharges through a 42-in. diameter welded carbon steel pipeline with a 1/2 in.
thick wall. The discharge line from the 116-B-8 outfall is a 66-in. diameter carbon steel line
with a 1/2 in. thick wall.

Large cobbles and boulders cover the B-7 pipe river bed area. The 42-in. pipeline
extends about 400 ft offshore with the last 40 ft exposed on the river floor. The pipeline
relief where it is exposed varies 2 to 3 ft. The burial sediment depth varies from 1 to 3 ft

(WHC 1994).

Large cobbles and boulders cover the B-8 river bed area. The 66-in. pipeline extends
about 400 ft offshore with the last 100 ft exposed on the river floor. The pipeline relief
where it is exposed varies from 1 to 3 ft. The burial sediment depth varies from 1 to 3 ft

(WHC 1994).

1.2.1.2 C Pipelines. The C effluent system discharges from the 132-C-2 outfall through
two 54-in. diameter steel lines with 1/2 in. thick walls (Figures 2 and 3).

Large boulders that project up to 3 ft above the river bed are present throughout this
site. The two 66-in. parallel pipelines extend about 300 ft offshore. Both pipes are exposed
at various locations along the pipe run. The sediment burial depth for both pipes varies from
1 to 3 ft (WHC 1994).

- - A pipe scraping sample had 937 pCi/g gross Beta-and 12 pCi/g gross Alpha counts

(UNC 1886).

1.2.1.3 D and DR Pipelines. The D and DR effluent piping has two outfall structures
(116-D-5 and 116-DR-5) feeding three river discharge lines (Figures 4, 5, and 6). From the
116-D-5 outfall, the effluent discharges through two 42-in. diameter reinforced concrete/steel
pipes. The steel pipe has 1/2-in. thick walls. From the 116-DR-5 outfall the discharge line
is a 66-in. diameter carbon steel line with a 1/2 in. thick wall. The three pipelines pass
through the 100-D island and discharge into the main river channel.

The river bed along these two parallel pipe runs appear to be relatively smooth and
are covered with sand, gravel, and cobbles. The pipe runs are about 500 ft apart. Both pipe
runs extend about 1300 ft into the river. The D pipe run contains two 42-in. pipelines buried
along the entire run to a depth of about 2 to 7 ft without the outlets exposed on the river bed.
The DR pipe run consists of one 60-in. pipeline buried along the entire run from 2 to 6 ft
with the outlet exposed on the river bed (WHC 1994).
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A pipe scraping sample had a 799 pCi/g gross Beta and 6 pCi/g gross Alpha counts
(UNC 1986).

1.2.1.4 F Reactor Pipelines. The F effluent system has the 116-F-8 outfall feeding two
lines (Figures 7 and 8). The discharge is through two 42-in. diameter reinforced
concrete/steel pipe lines. These pipes have 1/2-in. thick walls. Concrete anchors stabilize

the pipelines.

The two 42-in. parallel pipelines extend 300 ft. The side-scan radar shows the river
bed to be smooth. The two pipes and associated structures extend about 80-ft offshore and
protrude 4 to 8 ft above the river bed. No buried or exposed pipelines could be found
further offshore with any of the geophysical instruments. The two pipelines could not be
clearly identified, possibly due to what appears to be large pieces of debris or rip-rap resting
on them (WHC 1994),

A pipe scraping sample had 2919 pCi/g gross Beta and 27 pCi/g gross Alpha counts
(UNC 1986).

There are broken pipe sections buried on the river bank just upstream of the outfall
structure. The broken pipe sections are marked with stakes.

1.2.1.5 H Pipelines. The H effluent system consists of the 116-H-5 outfall structure with
the discharge piping being two 60-in. diameter carbon steel lines with 1/2 in. thick walls
(Figures 9 and 10). In the early 1960’s the 100-H Area lines were re-anchored and buried
after trapped air floated them out of place.

The river bed at this site consists of cobbles with occasional large boulders. The two
60-in. diameter pipelines extend about 500 ft into the river. Both pipelines are buried along
the entire alignment at a depth of 3 to 8 ft. There is no evidence on the side-scan sonar,
ground penetrating radar (GPR), or bathymetric data that the pipeline outlet ends are exposed
on the river bed (WHC 1994),

1.2.1.6 K Pipelines. The K effluent system consists of the 116-K-3 outfall structure
discharging into two welded, 84-in. diameter carbon steel lines with 1/2 in. thick walls

(Figure 11).

This site’s river bed consists of large cobbles, boulders, and possible other debris.
The two 84-in. pipelines extend about 250 ft into the river. The pipelines are exposed along
most of the run. The pipelines protrude 1 to 3 ft above the river bed at these exposures

(WHC 1994).

12
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Figure 7. Effluent System, F Reactor.
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Figure 9. Effluent System, H Reactor.
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1.2.1.7 N Pipeline. The 102-in. outfall line is a discharge point (Outfall Number 009)
which disposed raw river water used to cool the secondary cooling water for the N reactor.
The discharge line extends approximately 400 ft into the Columbia River and turns upward
where water is discharged through a 13 ft. port.

The river bed is covered with cobbles and patches of large boulders. The 102-in.
pipeline could not be imaged with the GPR. The GPR did work successfully at all the other
sites. Two images on the Bubble Pulser data are interpreted to be the pipeline. They show
the pipeline to be 8 to 10 ft below the surface, which is the GPR maximum capability limit.
The pipeline outlet is exposed on the river floor and has a relief of 3 to 4 ft (WHC 1994).

1.2.2 Surface Water Hydrology

>

'

o B

Al

Flow in the Columbia River is relatively swift at the effluent pipe outlets. The flow
is regulated by Priest Rapids Dam. River levels vary as much as 1.5m (5 ft) daily. A
complete description is presented by Cushing (1991). Columbia River recorded flow rates

T
o

7
&

ol range from about 4,500 to 18,000 m’/s (158,000 to 635,000 ft°/s) during spring and early
s summer runoff to about 1,000 to 4,500 m?/s (35,300 to 158,999 ft*/s) during the late summer

and fall low flow season. A 1,020 m’/s (36,000 ft*/s) is maintained along the Hanford
Reach.

1.2.3 Sensitive or Critical Habitat

Wetlands habitat exists in the Columbia River riparian zone. This zone supports
stands of willows, grasses, aquatic macrophytes, and other plants. The wetlands along the
river are impacted by seasonal and dam controlled fluctuations in water level.

A 100 Area Ecological Study (WHC 1993) did not identify any species of concern in

the immediate project areas. Prior to any field activities starting, additional surveys will
ensure that no endangered species are impacted by remediation activities. -

1.3 CHARACTERIZATION

1.3.1 River Discharge Lines Characterization Report

In the early spring of 1984 the deactivated effluent water discharge lines (river lines)
for the 100-C, 100-DR, 100-F, and 100-H Areas were radiologically and physically
characterized by UNC Decommissioning Services and Suboceanic Consultants, Inc. (UNC
1986).

The subcontractor located the lines; verified their size, number, and position; assessed
their condition; and collected pipe sections and sediment samples. These activities showed

18
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that pipe segments were missing from the 100-F pipelines. This missing pipe section was
later discovered, during an effort separate from these characterization activities, buried on
the river bank upstream of the spillway.

It is not clear if the contractor filled in the pipe segment holes and pipe with fill
material or covered the holes and contoured the immediate area. An internal pipe inspection
would clarify the configuration.

The predominate isotopes in the lines are Europium-152 and -154. The highest
concentrations came from interior pipe scraping samples. For each sample tested, the
isotopic concentrations in the sediment were less than in the scrapings. Most of the activity
seemed to be fixed within the rust on the interior pipe surface, from which the scrapings
were collected. Table 3 lists the radiological data from the sampled 100-C, 100-DR, and
=N 100-F pipelines.

The contact dose rate on the outside of the pipe surface was zero. The contact dose
rate on the interior surface was less than 1 mrem/hr,

1.3.2 PIPELINE RIVER GEOPHYSICAL SURVEY

A comprehensive marine geophysical survey, using navigation and echo sounding,
side-scanning sonar, subbottom profiling, seismic reflection profiling, and ground penetrating
radar, located and mapped the 14 effluent pipelines. It appears that all the pipe trenches
were not filled in completely. These river bed irregularities are apparently causing turbulent
flow conditions over the pipe trench locations.

1.4 RISK ASSESSMENT

Risk is a combination of exposure and toxicity. If an exposure pathway from the
source to a receptor (human or ecological) does not exist there is no risk. Also, if the
constituent has no toxic effect on the receptor there is no risk, even when an exposure
pathway is possible. The radionuclide levels inside the pipeline could pose a risk for some

" pathways. This section reviews the following potential exposure pathways: ingestion,
inhalation, and external exposure from gamma emitting radionuclides for humans or fish
under current conditions and under future conditions if the pipes break loose.

Physicaily, the pipelines are open at the outlets. These holes and other structures

associated with the pipes (such as concrete anchors) provide habitat for aquatic life. The fish
that are the most likely to benefit from thise habitat are squawfish. They are a significant

19
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Table 3. 1984 Radiological Data.

SITE Sample Type Isotope 1984 pCi/g value Activity Activity Gross
(1994 decayed Level Level Beta/Alpha
value) Direct Smear pCi/g
dpm/probe dpm/100 cm?
" 100-C Inner Pipe Surface 33,000 6,700 {

Loose Scale Co-60 150(40)
Eu-152 3,400(1907)
Eu-154 580(376)
Eu-155 SUD

Pipe Scrapings Co-60 600(160) 937 Beta
Eu-152 7,700(4320) 17 Alpha
Eu-154 1,300(843)
Eu-155 150(3)

100-DR Inner Pipe Surface 30,000 6,700

Loose Scale C0-60 150¢40)
Cs-137 25(4)
Eu-152 1,700(954)
Eu-154 310¢201)
Eu-155 16(<1)

Pipe Scrapings C0-60 670(180) 799 Beta
Cs-137 28(6) 6 Alpha
Eu-152 7,000(3927)
Eu-154 1,200(778)
Eu-155 83(2)

100-F Inner Pipe Surface 20,000 10,000

Loose Scale C0-160 120(32)
Eu-152 6,500(3647)
Eu-154 1,000{649)
Eu-155 73(2)

Pipe Scrapings Ca-60 330(88) 2919 Beta
Eu-152 12,000(6732) 27 Alpha
Eu-154 1,900(1232)
Eu-155 93(2)

e — —

Current Activity Level = Data Collection Activity Level X e*T
A = 0.693/Isotope Half Life Constant
T = Time duration from data coilection time to desired current time.

20
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predator of young salmon (Wydoski and Whitney 1979). Sturgeon also might enter the
pipes, to rest out of the current.

The toxicology of the radionuclides within the pipes would be of little concern from
ingestion or inhalation routes for either humans or fish, since they evidently do not get
flushed into the main body of the river and are in particulate form. No dose is calculated for
humans since no current pathway exists. Because the 1986 characterization report (UNC

| 1986) reported a contact dose rate for the pipes’ interior surfaces (once they are out of the

water and dry) to be less than 1 mrem/hr, there is no reasonable pathway of concern to
human health if the pipes remain stable,

The only pathway of potential significance is for fish such as sturgeon and squawfish,
which may enter the pipes and rest for a time. If they do, they could be exposed to radiation
from the radionuclides present. The potential exposure would be small, external, occasional,
and to individual fish rather than the population. Squawfish, which are most likely use the
pipelines as a more permanent habitat than are sturgeon, could be exposed for longer periods
than sturgeon. However, the ecological concern is not that the pipes might harm the
squawfish, but that the pipes provide habitat for an undesirable fish.

If the pipes break loose and scale particles are flushed to the river, most particles will
spread in the river, probably settling out in backwater areas (such as sloughs) and in McNary
pool. Because the quantity of the sediment and scale is not known, the distribution in the
river is impossible to calculate. However, since the particles would diffuse in the current,
the dose is not likely to be significant, and possible ingestion of fine particles that remain
suspended would be the potential pathway for humans (for example, while water skiing) and

fish.

In summary, this risk assessment does not show any threat to the general public or
environment. It does show a minor threat to an individual person or fish coming in direct
contact with the interior pipe scale.

2.0 IDENTIFICATION OF REMOVAL ACTION OBJECTIVES

2.1 ERA GOAL
The ERA goal is to remove and/or stabilize the 100 Area Reactor river discharge

lines and outfall structures. The action should eliminate the physical and potential
radiological hazards associated with deteriorating pipeline conditions.
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2.2 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

Section 7.5 of the Action Plan in the Hanford Federal Facility Agreement and Consent
Order (Ecology et al. 1991) contains the basic description of applicable or relevant and
appropriate requirements (ARAR). An ARAR summary is presented in Table 4 below.
Depending on the alternative selected, not all requirements will apply.

3.0 IDENTIFICATION AND ANALYSIS OF REMEDIAL ACTION ALTERNATIVES
3.1 REMEDIAL ALTERNATIVES

3.1.1 No Action Alternative

No action will be taken. The steel pipes will deteriorate naturally over time in the
river. The outfall structures and spillways will remain in their present condition.

3.1.2 Pipe Inspection and Separate Pipe Work Plans Alternative

This alternative contains two phases. The first phase contains three steps to provide a
clean shore base, inspect the pipes internally, and remove some buried pipe sections. The
second phase will use the inspection data to write a report providing separate remediation
work plans for each pipe run. Individual pipe run work plan completion will follow report
approval by Ecology and EPA.

3.1.2.1 Phase One. The first step is excavation and radioactive decontamination of each
effluent pipe outfall structure and spillway. This provides a radiation-free clean shore base

for operations support.

The second step is performing an internal pipe underwater robotic inspection that
documents each pipe’s interior condition from the outfall to the river outlet. These pipe
inspection activities will include video recording of the interior conditions, radiation
monitoring measurements, pipe interior scale and sediment collections. The robot will access

each pipe from the outfall inlet.

The third step is the excavation, inspection, decontamination, and disposal of the
100-F shoreline buried pipe segments.
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Citalion

Requirements

Remarks

Section 10 Peomit

Permits for Discharge of Dredge or Fill Material into
Walcrs of the U. 5.

Nationwide Permits

National Primary and Secondary Ambient Air Quality
Stalands

Air Standards for Particulares

Nanvcnal Emissions Stanlards for Hazardous Al
Potiutants (NESHAP)

Rudivnuclide Emissions tfrom DOE Facilitics (except
Airhome Radin-222)

Floodplains/Weslands Environmental Review

Froteciion of Historic and Culawrat Properties

Fish and Wildlite Servives List of Endangered and

Threarencd Wikdlife and Planis

National Primary Drinking Waser Regulations.

33 CFR 322

33 CFR 3D

33 CFR 330

40 CFR Pan 50

40 CFR §50.6 ‘

40 CFR Par 64

40 CER§ 61.92

10 CFR Part 1022

36 CFR 800

50 CFR Pans 17, 222, 225, 226,

227, 402, 424

40 CFR Pan 141

Permits for structures in or work that affects navigeble waters are

quired price 1o
Discharging dredge and fill mawerial into U. S. waters requires a permit from Corps of Engineers.
Natinwide Permits regulate with liitle delay or documentation centain waterway activities having
minimal impact.

which are lated within the

Sers National Ambient Air Qualicy Standards for ambicnt polh
region.

Prohibits average concentrations of particulatc cmissions in excess of 50 micrograms/m’ annually of
150 micrograms/m® per 24-hour period.

Pruhibits cmissions of radionuclides 1o the ambicot air exceeding an effective dose cquivalent of 10
mrem per year.

Requires federal agencies to avoid, 1o the extent possible, adverse cffects associated with the
developmene of a fioodplain or the destruction or luss of wetlands.

Requires a cultatal tesoutees review.

Requires identification of activities that may effect lised species through  sile assessment. Actions
must nt threaten the continued existence of a listed species of destroy crirical habitat.

maximurm, levels (MCL) and maximum contaminant level goals (MCLG)
for organic, inorganic, and radioactive i The average anmual concentration of beta
particle and photon fadioactivity from manmade radionuclides in drinking water shall not produce
an annual dosc cquivalcnt to toal body or any intzrnal organ in excess of 4 miem/year,

A Cotp of Enginoers permit may be required.

Obuain a Corp of Engincer permit.

Obizim a Shoreline Development Permit from the Cop of
Engincers.

Ap ial for parth issions exists during outfalt

Applicable to remaoval technoligies where air cmissions may
oecur.

A Floodplain/Wetland is required

The cultural resources review is in included in the NEPA
documentation.

An Endangered Specics Approval is requited from the U. §.
Fish and Wildlife Service.

The Columbia River is a public drinking water supply fur
downstream comemunities.

Federal Wates Pollwion Control Act, as amended by the
Clean Waier Act of 1977

National Environmentah Policy Act (NEPA)

Emdangered Species Act of 1973

33 U.5.C. 1251 et seq.

42U.8 C. §4321 et seq.

16 U. 5. C. 1530 et seq.

Creates the basic national framework for water poltution contro) and water quality managemend.

Requires an cvahuation of the proposed activities cffects oo the environment.

Prohibits federal ageacics from jeopardizing th d or endangered species or ad Ty

modifying habitat cssential to their survival.

Permit may not be required for CERCLA actions.  Substantive
requirements must be met.

All proposed activitics require 3 NEPA review,

Wild and Scenic Rivers Act 16U 8 C 1271 Prohibits federal agencies from recommending authorization of any water nesource project that The Columbia River Hanford Reach is under study for
would have a direct and adverse effect on the vahies for which a river was designated as 2 wild and inchusion as 2 wikl and scenic river.
scenic river or included as a snudy area.

Department of Ecology RCW 43.21A Vests the Washington Department of Ecology with the iy o undertake the state air
and management program.

Air Pollation Regulations WAC 173400 Establishes requirements for the control and/or p ion of the emission of air

Applicable if emission sources are created during romedial
action.
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Table 4. Applicable or Relevant and Appropriate Requirements (contd).
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Table 4. Applicable or Relevant and Appropriate Requirements (contd).
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Table 4. Applicable or Relevant and Appropriate Requirements (contd).
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3.1.2.2 Phase Two. The second phase will use the inspection data to write an effluent
pipeline remediation report. This report will provide detailed individual pipe run remediation
work plans, associated costs, and schedules. These work plans could include combinations
of the following actions to correct concerns identified during the inspection phase:

A. Radiological decontamination of pipe interior to clean release standards. This
can be accomplished using a robot with a wire brush encased in a vacuum
head. The vacuumed sediments and water would be filtered to collect the
sediments. Sediment disposal would be as Low Level Waste.

B. Backfill the pipe interiors with grout, cement, or rock to further anchor the
pipe to the river bed.

C. Plug the river outlet and shore inlet with rock, cement, or grout.

D. Demolish the associated outfall structure and spillway following completion of
the corrective action for each pipe. Recycle the concrete.

A possible work plan scenario (assuming there is no contamination problem) is to seal
the pipe ends and demolish the outfall structure and spillway.

Upon report approval by EPA and Ecology, work plan implementation will start.

3.1.3 Pipe Removal Alternative

Install water tight coffer dams to allow river bed pipe removal. Seal the exposed pipe
ends to prevent any potential radioactivity contamination spread during removal operations.
Removal activity schedule will have minimal impact on fish migrations and native fish
habitat. Scheduling for the January - February time period each year until the removal
actions are complete will protect the fish migrations. Excavate and decontaminate the 100-F
steel pipe sections on shore and dispose of as scrap metal. Demolish the associated outfall
structure and spillway for each pipe. Recycle the concrete.

3.2 EFFECTIVENESS

3.2.1 No Action Alternative

There is a lack of knowledge about the existing condition of and contamination levels
in all the pipes. The No Action alternative will not fill the knowledge void. Thus, there is
no positive assurance that taking no action will protect the public and environment. The No
Action alternative will not be considered further in this document. '
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3.2.2 Pipe Inspection and Separate Pipe Work Plans Alternative

This alternative will provide information about the existing pipe conditions. This
knowledge will in turn allow creation of individual pipe remediation work plans. The work
plans will insure full protection to the public, environment, and workers performing the
tasks. The work plans will comply with all ARARs. This alternative will meet the ERA

goal.

3.2.3 Pipe Removal Alternative

This alternative will protect the public and workers. Due to the river flow disruption
caused by the coffer dams, this alternative will require careful engineering and river flow
control to minimize impacts to the river bed. It will comply with all ARARs and meet the

ERA goal.
3.3 IMPLEMENTABILITY

3.3.1 Pipe Inspection and Separate Pipe Work Plans Alternative

The phase one outfall construction activities will consist of excavating and
decontaminating the outfall structures. Equipment and personnel are available to perform
these activities. The permitting requirements will be just the basic construction activity

required permits.

The robotic inspection activities equipment and personnel are available on site. No
permits should be required for this inspection and sampling activity.

Removal of the 100-F pipe sections will require some excavation and decontamination
activities. Permits will be required to support this activity. Equipment and personnel are
available on site to remove these pipe sections.

Phase one activities could start within 3 months of issuance of the Action
Memorandum by EPA and Ecology, and funding, personnel, and equipment availability.

Phase two requirements will depend on the approved work plan report. These work
plans will identify the equipment, personnel, schedule, and permit requirements. Until these
plans are generated, scheduling and costs requirements can not be accurately identified.

28
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3.3.2 Pipe Removal Alternative

The removal activities will use standard river pipeline construction techniques.
Equipment and personnel are available in the region to perform these removal tasks. Close
attention to detail will be maintained to minimize river sediment disturbances. Permits will
be required as identified in the ARAR section.

3.4 COST

These costs estimates do not include costs incurred in preparing this document.
Detailed cost estimates are provided in Appendix B.

3.4.1 Pipe Inspection and Separate Pipe Work Plans Alternative

Estimated costs to complete phase 1 is $2,113,000.00. After phase 1 is complete, the
individual pipe work plans will include new cost estimates.

3.4.2 Pipe Removal Alternative

Estimated costs to complete is $41,037,000.00 (ACE 1994).

4.0 COMPARATIVE ANALYSIS OF REMEDIAL ACTION ALTERNATIVES

An analysis of the two alternatives shows that public and worker health and safety
concerns can be adequately addressed. The work procedures to accomplish either alternative
will cover these issues.

Removing the pipelines from the river bed will create environmental concerns as to
the impact on salmon migration and downstream salmon nesting beds. When the 300 Area
Treated Effluent Disposal Facility’s outfall system was installed in January 1994, river
activity was restricted to the months of January and February. This activity period,
requested by the Washington State Fish and Wildlife Service, would have minimai effect on
migrating salmon. Any damage to downstream salmon spawning areas could have long term
impacts.

Both alternatives can be implemented in acceptable time frames.
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A cost comparison between the two alternatives shows the Pipe Inspection and
Separate Work Plans alternative to be the most cost effective, providing the decision is made
not to remove all the pipes.

Table 5 below summarizes the comparative analysis.

5.0 RECOMMENDED REMEDIAL ACTION ALTERNATIVE

The preferred alternative is to perform the Pipe Inspection and separate Work Plans
alternative. After phase 1 is completed, a "Phase 1 Findings Report" detailing the inspection
results and recommended pipe remediation work plans will be issued. The report’s work
plans will include permit requirements, costs, and schedule. This appears to be the best
alternative to protect the environment and be cost effective.
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Table 5. Alternative Comparative Analysis.

|

" Criteria

Pipe Inspection and Pipe Removal
Separate Work Plans
Effectiveness
| Protects Public Yes Yes
Heaith
Protects Yes Disruption of river flow
Environment and river bed sediments

may damage salmon
downstream spawning
areas.

Residual Effect

No residual impacts are

Any damage to
downstream salmon

2 costs.

Concerns expected unless it is
decided to remove the spawning beds couid take
pipes from the river bed. | years to correct by
natural means.
Implementability
Technically Yes Yes
Feasible
Availability Yes Yes
Administrative Yes Yes
Feasibility
Cost $2,113,000.00 plus Phase $41,037,000.00
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DOE/RL-94~-79, Rev. 0

Draft A
L ===
Change Number Federal Facility Agreement and Consent Order Dats
Change Control Form
M-16-93-01 Do not use blue ink. Type or print using black ink. Sept. 3(, 1293
Originator Phone
Julie Erickson 376-3603
Class of Change
{1 1 - Signatories X] Il - Project Manager [] Il - Unit Manager

Change Title

Effluent Pipeline Expedited Response Action

Description/Justification of Change

Add to the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
the following milestone:

M-16-80
Submit to the U.S. Environmental Protection Agency and the State of Washington
Department of Ecology the Engineering Evaluation/Cost Analysis (EE/CA) for 100 Area

Reactor Effluent Pipeline Removal.
Due: September 1994

Impact of Change

The action should eliminate the physical and potential radiolegical hazards associated
with deteriorating conditions of the pipelines. Broken sections of the pipeline could
become a physical hazard to tribal and recreational uses of the river.

Affected Documents

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Action Plan,
Appendix D, Work Schedule.

Approvals __ Approved __ Disapproved
bOE Date
EPA Date
Ecology Date
— #

e
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M-16-93-01 Change Request Draft A
Page 2 of 4

pescription/Justification of Change (Continued)

Effluent Pipeline Expedited Response Action

Action

Removal and/or stabilization of the 100 Area Reactor river discharge lines and
outfall structures. The action should eliminate the physical and potential
radiological hazards associated with deteriorating conditions of the
pipelines. Broken sections of the pipeline could become a physical hazard to
tribal and recreational uses of the river.

Background

The river discharge Tines were constructed as part of each reactor area
process effluent system and operated until the associated reactor was shut
down. The pipelines are under or on the river bed and need to be stabilized
or removed. The pipelines are no longer in use and information indicates the
pipes’ structural integrity is poor. Additicnally, residual contamination is
present primarily as scale inside the pipelines. In 1986 the radiological and
physical characteristics of the pipelines were assessed. The location, size,
and number of the pipes were verified and the conditions assessed. It was
found that pipe segments were missing from the 100-F pipelines, which were
later discovered downriver. A1l pipelines at the time were suffering from the
deteriorating conditions from river action. The pipes and their anchors were
being undermined and will eventually give way. ‘

Health Physics surveyed the pipes and analyzed sediments and scraping samples
to determine the radionuclides inventory. The predominate isotopes in the
pipelines were europium-152 and -154. Most of the activity seemed to be fixed
within the rust on the interior pipe surface from which the scrapings were
collected. Sediment samples indicated that isotopic concentrations were less
in the sediment than in the pipe scrapings. The contact dose rate on the
outside of the pipe surface was zero. The contact dose rate on the interior
surface was less than 1 mrem/h.

Scope

Engineering studies will be conducted to evaluate the alternatives for
stabilization or removal of the river discharge pipelines. These studies will
follow the Expedite Response Action non-time critical implementation pathway.

... Studies will.consider the ecological and human health risks associated with

in-place stabilization or removal of the pipes. Additionally, the permitting
requirements will also be evaluated to determine schedule and cost impacts.

Assumptions

. Cost and schedule for pipeline and outfall removal will be addressed in
the EE/CA.

. A remedial alternatives risk assessment will be performed.

Schedule

. M-16-80 Prepare and issue the EE/CA study by September 1994.

-127-
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1. Pipe Inspection and Separate Pipe Work Plans Alternative

Phase 1

Excavate and decontaminate the outfalls and spillways

L Robotic Inspection
L] 30% Contingency

Phase 1 total
Phase 2

2. Pipe Removal Alternative

Remove Pipelines

B/C
D/DR

ZR T

DOE/RL-94-79, Draft A

B-1

$1,113K
500K
500K
$2,113K

$ 5,564K
13,604K
2,040K
3,204K
12,144K
4,4381K

$ 41,037K
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